COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 07/ 2020

ESTI MATE SUMVARY 13:37: 30
CONTI D C19944 ESTI MATE NO. 0013 PROG SPEC YR: 2005
PCN: 19944- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 737.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
| - 70G EDWARDS | NTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  86.81 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 344
| - 70G EDWARDS | NT UPGRADE PHAS
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 02/ 07/ 2020 DATE TI ME STARTED 02/01/2018
P. 0. BOX 220 DATE LET 11/ 27/ 2018 DATE WORK BEGAN 02/ 01/ 2019
DATE AWARDED 12/ 18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 02/ 01/ 2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 16,712,176.11 PARTI Cl PATI NG $ 13,199,869.73 $ 103, 898. 47
AWARD PRQIJECT AMT: $ 16,421, 869.66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 78. 98% TOTAL EARNI NGS 13, 199, 869. 73 103, 898. 47
FUNDS AVAI LABLE: $ 3,512,306.38 STOCKPI LED MATERI ALS 248, 557. 55 203, 855. 80
GROSS EARNI NGS 13, 448, 427. 28 307, 754. 27
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 246, 328. 04 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 13, 202, 099. 24 307, 754. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 13, 202, 099. 24 307, 754. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 307, 754. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00023

0025 202-00026

0030 202-00027

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00090

0055 202-00155

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Inlet

*Rermoval of Enbankment Protector Type 3

*Renpoval of Slope and Ditch Paving

*Rermoval of Riprap

*Renpoval of Valve

*Rermoval of Pipe

*Renmoval of End Section

*Rermoval of Delineator

*Renoval of Wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
88, 492. 57000
100. 000
EACH
554, 41000
2. 000
EACH
1, 119. 49000
0. 000
EACH
1, 172. 80000
393. 000
5%
37.32000
0. 000
sy
10. 66000
1. 000
EACH
6, 290. 43000
320. 000
LF
67. 17000
14. 000
EACH
480. 85000
35. 000
EACH
5. 41000
60. 000
LF

40. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

100. 000
0. 000
100. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

337.000
0. 000
337.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

281. 000
0. 000
281. 000

11. 000
0. 000
11. 000

31. 000
0. 000
31. 000

60. 000
0. 000
60. 000

Page 2

ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

88, 492

55, 441.

2,238

12,576

6, 290

18,874

5, 289

167.

2,431.

57

00

98

.00

84

.00

43

77

35

71

20



CONTI D

ROADWAY

CAT NO0200

0060 202-00195

0065

202- 00200

0070

202- 00203

0075

202- 00206

0080

202- 00210

0085

202- 00220

0090

202- 00240

0095

202- 00250

0100

202- 00700

0105

202- 00705

0110 202-00750

C19944
19944-BI D

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NHPPO702- 344

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Li ght Standard

Li ght Standard Foundati on

Luminaire

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
sy
19. 19000
224. 000
sy
20. 25000
1, 300. 000
LF
7. 47000
85. 000
sy
20. 25000
597. 000
sy
23. 46000
15, 529. 000
sy
17. 06000
4, 000. 000
sy
11. 67000
16, 000. 000
SF
1. 77000
4. 000
EACH
617. 33000
4. 000
EACH
722. 85000
5. 000
EACH

105. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

107. 000
0. 000
107. 000

224.000
0. 000
224.000

1, 038. 000
0. 000
1, 038. 000

85. 000
0. 000
85. 000

124. 000
0. 000
124. 000

12, 947. 000
0. 000
12,947.000

2,811. 000
0. 000
2,811. 000

10, 733. 000
0. 000
10, 733. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

5. 000
0. 000
5. 000
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ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

2,053

4,536

7,753

1,721.

2,909

220, 875

32, 804

18,997

2,469

2, 891.

527.

33

00

86

25

04

82

37

41

32

40

65



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO. 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-00810 *Renmoval of Ground Sign 34. 000
EACH
81. 19000
0120 202-00828 *Rermoval of Traffic Signal Equi prent 1. 000
LS
4,537. 60000
0125 202-01000 *Renpoval of Fence 862. 000
LF
3. 73000
0130 202-01130 *Rermoval of Guardrail Type 3 2,401. 000
LF
3.31000
0135 202-01300 *Renpoval of End Anchorage 7.000
EACH
207. 87000
0140 202-04001 *Pl ug Cul vert 1. 000
EACH
2,186. 73000
0145 202- 04002 Cl ean Cul vert 4. 000
EACH
3, 038. 49000
0150 203-00050 *Unsui tabl e Materi al 3,512. 000
cY
35. 19000
0155 203-00060 *Enbankment Material (Conplete In Place) 20, 397. 000
cY
34.11000
0160 203-01500 *Bl adi ng 40. 000
HOUR
207. 90000
0165 203-01510  *Backhoe 40. 000
HOUR

106. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

1. 000
0. 000
1.000

752. 000
0. 000
752. 000

1, 893. 000
0. 000
1, 893. 000

7.000
0. 000
7.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3, 362. 000
0. 000
3, 362. 000

20, 397. 000
0. 000
20, 397. 000

26. 000
0. 000
26. 000

23.500
0. 000
23.500
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ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

2,029

4,537

2,804

6, 265

1, 455

2,186

118, 308

695, 741.

5, 405

2,505

75

60

96

83

09

73

.00

78

67

40

57



CONTI D

ROADWAY

CAT NO0200

0170 203-01550

0175

203- 01582

0180

203- 01594

0185

203- 01597

0190

203- 02330

0195

206- 00065

0200

207- 00205

0205

207-00210

0210

208- 00002

0215

208- 00021

0220 208-00035

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON
*Dozi ng
*Truck (Dunp)
*Conbi nati on Loader
*Pot hol i ng
*Labor er
*Structure Backfill (FlowFill)

*Topsoi |

*St ockpi | e Topsoi l

Erosion Log Type 1 (12 Inch)

Silt

Fence (Rei nforced)

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
142. 86000
40. 000
HOUR
117. 27000
40. 000
HOUR
127. 94000
227. 000
HOUR
303. 85000
60. 000
HOUR
47.97000
0. 000
cy
207. 90000
221. 000
cy
106. 06000
2, 379. 000
cy
20. 20000
2, 500. 000
LF
3. 92000
551. 000
LF
2. 08000
3, 000. 000
LF

4.98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
0. 000
21.000

11. 000
0. 000
11.000

16. 000
0. 000
16. 000

. 500
0. 000
. 500

45.500
0. 000
45.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 056. 000
0. 000

2, 056. 000

1, 981. 000
0. 000

1, 981. 000

. 000
0. 000
. 000

2,504. 000
0. 000

2,504. 000
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ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

3,000

1, 289.

2,047

68, 822

2,182

41, 531.

7,765

1, 146.

12, 469

06

97

04

02

64

.00

.00

20

52

08

92



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00046 Pre-fabricated Concrete Washout Structure 10. 000 10. 000
EACH 0. 000 0. 00
1, 062. 19000 10. 000 10, 621. 90
0230 208-00054 StormDrain Inlet Protection (Type I1I) 400. 000 400. 000
EACH 0. 000 0. 00
5. 00000 400. 000 2, 000. 00
0235 208- 00056 StormDrain Inlet Protection (Type IIl) 300. 000 200. 000
EACH 0. 000 0. 00
5. 00000 200. 000 1, 000. 00
0240 208-00075 Pre-fabricated Vehicle Tracking Pad 8. 000 7.000
EACH 0. 000 0. 00
8, 561. 66000 7.000 59, 931. 62
0245 208-00103 Renoval and Disposal of Sediment (Labor) 277.500 277. 500
HOUR 0. 000 0. 00
48. 48000 277.500 13, 453. 20
0250 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 2.000
HOUR 0. 000 0. 00
130. 97000 2.000 261.94
0255 208-00106 *Sweepi ng (Sedi nent Renoval) 259. 250 259. 250
HOUR 0. 000 0. 00
207. 90000 259. 250 53, 898. 08
0260 208-00207 Erosi on Control Managenent 230. 000 210. 000
DAY 0. 000 0. 00
344. 27000 210. 000 72,296.70
0265 210-00050 *Reset Fire Hydrant 0. 000 0. 000
EACH 0. 000 0. 00
9, 062. 50000 0. 000 0. 00
0270 210-00810 *Reset Ground Sign 7.000 4. 000
EACH 0. 000 0. 00
378. 86000 4.000 1,515. 44
0275 210-00827  Reset Pull Box 2. 000 1. 000
EACH 0. 000 0. 00

735. 00000 1. 000 735. 00



CONTI D

ROADWAY

CAT NO0200

0280 210-04010

0285

210- 04015

0290

210- 04050

0295

212- 00006

0300

212-00032

0305

212- 00050

0310

213-00008

0315

213-00012

0320

213-00070

0325

213- 00150

0330 213-00460

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Adj ust Manhol e

*Modi fy Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Wod Chi p)

*Spray-on Mil ch Bl anket

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Metal Landscape Border (3/16x4 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
2, 985. 29000
1. 000
EACH
2, 985. 29000
2.000
EACH
102. 35000
6. 000
ACRE
1, 285. 71000
6. 000
ACRE
1, 607. 14000
30, 000. 000
SF
1. 66000
1, 812. 000
CF
3. 16000
5. 200
ACRE
1, 821. 42000
610. 000
sy
3. 75000
1. 800
ACRE
3, 214. 29000
100. 000
LF

6. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

3.500
0. 000
3. 500

3.500
0. 000
3.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 400
1. 800
5. 200

0. 000
0. 000
0. 000

1. 800
0. 000
1.800

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 07/ 2020

3,278

.00

.00

.00

.00

.00

.00

.00

56

.00

.00

.00

13:37: 30

AMOUNT

11, 941.

2,985

204

4,499

5,624

9, 471.

5,785

16

29

70

98

99

.00

.00

38

.00

72

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00700

0340 214-00000

0345 214-00220

0350 214-00506

0355 214-00910

0360 216-00201

0365 240- 00000

0370 240-00010

0375 240-00020

0380 250-00010

0385 250- 00050

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Evergreen Tree (6 Foot) (Ball and Burl ap)

*Perennials (1 Gallon Container)

*Soil Retention Blanket (Straw Coconut) (Biodegradable

d ass

*Wldlife Biologist

Renoval of Nests

Netting

*Envi ronmental Heal th and Saf ety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
305. 36000
1. 000
LS
16, 071. 43000
20. 000
EACH
305. 36000
3. 000
EACH
401. 78000
549. 000
EACH
16. 29000
9, 000. 000
sy
2. 04000
18. 000
HOUR
118. 70000
50. 000
HOUR
98. 95000
1, 828. 000
sy
8. 86000
1. 000
LS
5, 527. 20000
20. 000
HOUR

101. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 820. 000
0. 000
3, 820. 000

9. 000
0. 000
9. 000

45. 000
0. 000
45. 000

1, 828. 000
0. 000
1, 828. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

7,792

1, 068

4,452

16, 196

2,763

.00

.00

.00

.00

.00

80

30

75

08

60

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
115. 08000 5. 000 575. 40
0395 250-00120 *Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0400 250-00235 Coat i ng Lead-Based Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
1, 082. 48000 0. 000 0. 00
0405 304-01005 *Aggregate Base Course (Class 1) 1, 600. 000 919. 000
cY 0. 000 0. 00
82.10000 919. 000 75, 449. 90
0410 304-06007 *Aggregate Base Course (Cl ass 6) 5, 000. 000 2, 744.000
cY 0. 000 0. 00
83. 16000 2,744.000 228, 191. 04
0415 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 340. 000 264. 870
TON 0. 000 0. 00
196. 46000 264.870 52, 036. 36
0420 403-34701 *Hot M x Asphalt (Gading SX) (75) 4, 505. 000 3, 259. 730
TON 0. 000 0. 00
96. 04000 3, 259. 730 313, 064. 47
0425 411-03352  *Asphalt Cenent Perfornmance G ade (PG 58-28) 97. 000 68. 720
TON 0. 000 0. 00
491. 15000 68. 720 33,751.83
0430 411-03355 *Asphal t Cerment Perfornmance Grade (PG 58-34) 157. 000 106. 860
TON 0. 000 0.00
736. 71000 106. 860 78,724.83
0435 411-10255 *Emul si fied Asphalt (Sl ow Setting) 1, 978. 000 1,478.000
GAL 0. 000 0. 00
10. 91000 1,478.000 16, 124. 98
0440 412-00900 *Concrete Pavenent (9 Inch) 4, 033. 000 3,617. 000
Sy 0. 000 0.00

77.54000 3,617. 000 280, 462. 18



CONTI D

ROADWAY

CAT NO0200

0445 412-00901

0450 412-00920

0455 506- 00409

0460 514-00200

0460

0465 603-01185

0470 603-05018

0475 603-61120

0480 604-00305

0485 604- 13005

0490 604-16005

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

*Concrete Pavenent (9 Inch) (Special)

*Concrete Pavenment (9 Inch) (Fast Track)

*Soil Riprap (9 Inch)

Pedestrian Railing (Steel)

MATERI AL ALLOAANCE Ped Railing (Steel)

*18 Inch Reinforced Concrete Pipe (Conplete In Place)

*18 Inch Reinforced Concrete End Section

*12 Inch Flexible Pipe

*Inlet Type C (5 Foot)

*Inlet Type 13 (5 Foot)

*Inlet Type 16 (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
408. 000
sy
96. 93000
0. 000
%
113. 07000
45. 000
cy
159. 93000
1, 306. 000
LF
220. 68000
LF
145. 00000
1, 800. 000
LF
159. 93000
11. 000
EACH
1, 972. 43000
78. 000
LF
85. 29000
1. 000
EACH
4,158. 08000
2.000
EACH
4, 424. 63000
5. 000
EACH

4,904. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

408. 000
0. 000
408. 000

0. 000
0. 000
0. 000

23. 000
0. 000
23.000

506. 000
0. 000
506. 000

0. 000
1, 282. 000
1, 282.000

1, 698. 000
0. 000
1, 698. 000

10. 000
0. 000
10. 000

20. 000
0. 000
20. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

5. 000
0. 000
5. 000
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ESTI MATE RUN 02/ 07/ 2020

185, 890

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

39, 547

3,678

111, 664

185, 890

271, 561.

19,724

1,705

4,158

8, 849

24,522

44

.00

39

08

00

14

30

80

08

26

00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 604-16010 *Inlet Type 16 (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00
6, 130. 51000 3. 000 18,391.53
0500 604-16015 *Inlet Type 16 (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
7,729. 77000 1. 000 7,729.77
0505 604-16505 *Inlet Type 16 (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
7, 391. 80000 1. 000 7,391.80
0510 604-19105 *Inlet Type R L 5 (5 Foot) 5. 000 4.000
EACH 0. 000 0.00
6, 930. 15000 4.000 27,720. 60
0515 604-19110 *Inlet Type R L 5 (10 Foot) 4.000 4.000
EACH 0. 000 0.00
8, 316. 17000 4.000 33, 264. 68
0520 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
4, 264. 70000 1. 000 4,264.70
0525 604-30010 *Manhol e Sl ab Base (10 Foot) 2.000 1. 000
EACH 0. 000 0.00
5, 064. 34000 1. 000 5,064. 34
0530 604-30015 *Manhol e Sl ab Base (15 Foot) 3. 000 3. 000
EACH 0. 000 0.00
9, 275. 73000 3. 000 27,827.19
0535 604-30020 *Manhol e Sl ab Base (20 Foot) 1. 000 1. 000
EACH 0. 000 0.00
50, 110. 25000 1. 000 50, 110. 25
0540 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 1, 409. 000 963. 000
LF 0. 000 0.00
47.86000 963. 000 46, 089. 18
0540 MATERI AL ALLOWANCE Guar dr ai | 446. 000
LF 0. 000 0.00

25. 95922 446. 000 11,577.81



CONTI D

ROADWAY

CAT NO0200

0545 606-01340

0545

0550

606- 01370

0550

0555

606- 01385

0555

0560

606- 01390

0560

0565

606- 02003

0565

0570 607-11525

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

MATERI AL ALLOMNCE End Anchor age 3D

*Transi tion Type 3G

MATERI AL ALLOMANCE Transition 3G

*Transi tion Type 3J

MATERI AL ALLOMANCE Transition 3J

*End Anchorage Type 3K

MATERI AL ALLOMNCE End Anchor age 3K

*End Anchorage (Nonfl ared)

MATERI AL ALLOMNCE End Anchor age Non-Fl ared

*Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

LF

3. 000

1, 353. 81000

639. 81000

8. 000

6, 632. 38000

2,912. 71000

2.000

1, 700. 25000

608. 75000

2.000

2,238.58000

1, 052. 60000

2.000

4,914. 22000

2, 453. 86000

4, 600. 000

5. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

4. 000
0. 000
4.000

4.000
0. 000
4.000

4. 000
0. 000
4.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

4,131. 000
0. 000

4,131. 000

Page 12

ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

2,707

2,559

26, 529

11, 650

3,400

4,477

4,914

2,453

21, 687

62

24

52

84

50

.00

16

.00

22

86

75



CONTI D

ROADWAY

CAT NO0200

0575 607-53161

0580

608- 00005

0585

608- 00006

0590

608- 00010

0595

608- 01500

0600

609- 20010

0605

609- 21010

0610

609-21020

0615

609- 24002

0620

609- 24003

0625 610-00024

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Fence Chain Link (Special) (60 Inch)

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranp

*Bi t um nous Bi keway

*Curb Type 2 (Section B)

*Curb and CGutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section II-B)

*Qutter Type 2 (2 Foot)

*Qutter Type 2 (3 Foot)

*Medi an Cover

Material (4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
286. 000
LF
112. 04000
671. 000
sy
67. 77000
1, 460. 000
5%
67. 77000
472. 000
sy
175. 46000
362. 000
TON
141. 89000
508. 000
LF
44. 66000
3, 577. 000
LF
44. 66000
5, 135. 000
LF
36. 04000
0. 000
LF
40. 34000
0. 000
LF
40. 34000
18, 521. 000
SF

15. 42000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

286. 000
0. 000
286. 000

671. 000
0. 000
671. 000

1, 460. 000
0. 000
1, 460. 000

427. 000
0. 000
427.000

127.080
0. 000
127. 080

508. 000
0. 000
508. 000

3, 405. 000
0. 000
3, 405. 000

3, 530. 000
0. 000
3, 530. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17, 344. 000
0. 000
17, 344. 000

Page 13

ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

32,043

45,473

98, 944

74,921.

18, 031.

22, 687

152, 067

127, 221.

267, 444

44

67

20

42

38

28

30

20

.00

.00

48



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 612-00041 *Del i neator (Flexible) (Type I) 35. 000 23. 000
EACH 0. 000 0. 00
119. 07000 23.000 2,738.61
0635 612-00042 *Del i neator (Flexible) (Type II) 8. 000 8. 000
EACH 0. 000 0. 00
120. 15000 8. 000 961. 20
0640 612-00043 *Del i neator (Flexible) (Type IIl) 19. 000 14. 000
EACH 0. 000 0. 00
121. 23000 14. 000 1, 697. 22
0645 613-00100 *1 Inch Electrical Conduit 230. 000 230. 000
LF 0. 000 0. 00
38. 85000 230. 000 8, 935.50
0650 613-00206 *2 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0655 613-00306 *3 Inch Electrical Conduit (Bored) 1, 435. 000 1, 035. 000
LF 0. 000 0. 00
69. 30000 1, 035. 000 71,725.50
0660 613-00407 *4 |Inch Electrical Conduit (Bridge)(Special) 0. 000 0. 000
LF 0. 000 0. 00
43. 05000 0. 000 0. 00
0665 613-01100 *1 Inch Electrical Conduit (Plastic) 4, 800. 000 510. 000
LF 0. 000 0. 00
12. 08000 510. 000 6, 160. 80
0670 613-04125 *1-1/4 Inch Electrical Conduit (Liquidtight Flexible 0. 000 0. 000
Met al
) LF 0. 000 0. 00
42.21000 0. 000 0. 00
0675 613-07001 *Type One Pull Box 8. 000 4. 000
EACH 0. 000 0. 00
1, 050. 00000 4.000 4,200. 00
0680 613-07002 *Type Two Pull Box 42.000 15. 000
EACH 0. 000 0. 00

1, 197. 00000 15. 000 17, 955. 00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 613-10000 *Wring 1. 000 0. 900
LS 0. 000 0. 00
99, 225. 00000 0. 900 89, 302. 50
0690 613-13000 *Lum naire (LED) 10. 000 9. 000
EACH 0. 000 0. 00
740. 25000 9. 000 6, 662. 25
0695 613-13002  *Luninaire (Special)(LED)(24 Watt) 6. 000 6. 000
EACH 0. 000 0. 00
2,924. 25000 6. 000 17, 545. 50
0700 613-16000 *Lum naire (Special) 8. 000 6. 000
EACH 0. 000 0. 00
1, 659. 00000 6. 000 9, 954. 00
0705 613-30005  *Light Standard and Luminaire (Pedestrian) 40. 000 34. 000
EACH 0. 000 0. 00
3, 990. 00000 34.000 135, 660. 00
0710 613-34300 *Li ght Standard Metal (30 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
2, 887.50000 9. 000 25, 987. 50
0715 613-40000 *Concrete Foundation Pad 6. 000 5. 000
EACH 0. 000 0. 00
2,992. 50000 5. 000 14, 962. 50
0720 613-40010 *Li ght Standard Foundati on 50. 000 44.000
EACH 0. 000 0. 00
2,115. 75000 44. 000 93, 093. 00
0725 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 1.000
EACH 0. 000 0. 00
14, 070. 00000 1. 000 14, 070. 00
0730 613-50106 *Lighting Control Center (Special) 5. 000 4.000
EACH 0. 000 0. 00
8, 295. 00000 4.000 33, 180. 00
0735 613-50132 *2-Pl ex Receptacle (Wth Box and Cover) 3. 000 3. 000
EACH 0. 000 0. 00

2, 000. 25000 3. 000 6, 000. 75



CONTI D: C19944
PCN: 19944-BI D
PRQIECT NHPPO702- 344
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0740 613-50210 *Tenporary Lighting
0745 614-00011 *Si gn Panel (Class I)
0750 614-00012 *Sign Panel (Class I1)
0755 614-00013 *Sign Panel (Class IIl)
0760 614-00200 *Steel Sign Post (U 2)
0765 614-01022 *Steel Sign Post (W 10x22)
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post)
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)
0780 614-03005 *Concrete Footing (Type 5)
0785 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon
0790 614-85130 | mpact Attenuator (Quadguard I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
3, 307. 50000
202. 400
SF
30. 99000
694. 000
SF
13. 79000
84. 000
SF
21. 65000
30. 000
LF
17. 31000
51. 000
LF
80. 10000
605. 000
LF
14. 60000
61. 000
EACH
220. 26000
2.000
EACH
2, 056. 71000
13. 000
EACH
7, 586. 25000
1. 000
EACH

21, 287.87000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 400
0. 000
. 400

. 700
0. 000
. 700

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

61. 000
0. 000
61. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

Page 16

ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

CUMULATI VE

AMOUNT

3,307

6,272

7,525

173.

8, 730

13, 435

98, 621.

50

38

20

.00

10

.00

80

86

.00

25

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19944- Bl D ESTI MATE RUN
PRQJECT: NHPP0702- 344 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 MATERI AL ALLOWANCE Quadguard 1.000
EACH 0. 000 0.00
11, 680. 00000 1. 000 11, 680. 00
0795 615-00030 *Enbanknment Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
2, 185. 66000 0. 000 0.00
0800 619-50060 *3/4 Inch Plastic Pipe 2, 150. 000 302. 000
LF 0. 000 0.00
6. 96000 302. 000 2,101.92
0805 619-50080 *1 Inch Plastic Pipe 650. 000 58. 000
LF 0. 000 0. 00
7.34000 58. 000 425.72
0810 619-50120 *1-1/2 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0.00
7.55000 0. 000 0. 00
0815 619-50160 *2 Inch Plastic Pipe 840. 000 639. 000
LF 0. 000 0. 00
11. 78000 639. 000 7,527. 42
0820 619-50320 *4 Inch Plastic Pipe 312. 000 312. 000
LF 0. 000 0.00
25.71000 312. 000 8,021.52
0825 621-00430 *Det our 1, 472. 000 972. 000
SY 0. 000 0. 00
37. 33000 972. 000 36, 284. 76
0830 621-00450  *Detour Pavenent 1, 979. 000 1, 979. 000
Sy 0. 000 0.00
74.21000 1, 979. 000 146, 861. 59
0835 621-00451 *Det our Pavemnent 171.740 171.740
TON 0. 000 0. 00
168. 24000 171. 740 28, 893. 54
0840 622-00024 Entry Sign (Steel Ribbon) 2.000 0. 000
EACH 0. 000 0.00

17, 240. 15000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0845 623-00156

0850

623- 00164

0855

623- 00206

0860

623-01716

0865

623- 03106

0870

623- 03108

0875

623-03112

0880

623- 03116

0885

623- 04000

0890

623- 04006

0895 623-07012

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*|rrigation Bubbler

*Drip Emtter

*6 Inch Pop-Up Spray Sprinkler

*2 Inch Backfl ow Preventer

Val ve

*3/4 Inch Autonatic Control

*1 Inch Automatic Control

Val ve

Val ve

*1-1/2 Inch Automatic Control

*2 Inch Automatic Control

Val ve

*Contr ol

Wre 24 Volt

*3/4 I nch Quick-Coupler Valve

*1-1/2 Inch Water Meter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

11. 000

EACH
5. 58000
1, 114. 000

EACH
1. 05000
57.000

EACH
25. 71000
1. 000

EACH
3, 160. 71000
5. 000

EACH
294. 64000
1. 000

EACH
289. 29000
3. 000

EACH
310. 72000
1. 000

EACH
348. 21000
4,515. 000

LF

0. 27000
1. 000

EACH
246. 42000
1. 000

EACH

20, 351. 23000

QrY TH'S PERI OD
QTY TO DATE

4,515
. 000
4,515

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 18

ESTI MATE RUN 02/ 07/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:37: 30

AMOUNT

589.

348.

1,219

246.

20, 351.

.00

.00

.00

.00

28

.00

.00

21

05

42

23



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0900 623-08110 *10 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
1, 044. 65000 0. 000 0. 00
0905 624-20014 *12 I nch Drai nage Pipe End Section 4. 000 3. 000
EACH 0. 000 0. 00
533. 09000 3.000 1,599. 27
0910 624-20030 *30 Inch Drainage Pipe (C ass 0) 427. 000 427.000
LF 0. 000 0. 00
133. 28000 427. 000 56, 910. 56
0915 625-00000 *Construction Surveying 1. 000 0.730
LS 0. 000 0. 00
243, 547. 50000 0.730 177,789. 68
0920 625-00001 *Construction Surveying (Hourly) 93. 000 78. 000
HOUR 4.500 826. 88
183. 75000 82.500 15, 159. 38
0925 626-00100 *Mobi | i zation (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,407, 193. 15000 1.000 2,407, 193. 15
0930 626-01102 *Public Infornmation Services (Tier I1) 1. 000 0. 850
LS 0. 000 0. 00
108, 513. 56000 0. 850 92, 236. 53
0935 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 119. 000 69. 000
GAL 0. 000 0. 00
198. 22000 69. 000 13,677.18
0940 627-00013 *Paverent Marking Paint (H gh Build) 185. 000 160. 000
GAL 0. 000 0. 00
69. 65000 160. 000 11, 144. 00
0945 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 573. 000 423.310
SF 0. 000 0. 00
16. 08000 423.310 6, 806. 82
0950 627-30407  *Preformed Thernopl astic Pavenent Marking 795. 000 690. 800

Wor d- Synbol Spe
( Y ) (s SF 0. 000 0.00

17. 15000 690. 800 11, 847. 22



CONTI D

ROADWAY

CAT NO0200

0955 627-30410

0960

627-30411

0965

629-01001

0970

629- 01006

0975

630- 00000

0980

630- 00003

0985

630- 00007

0990

630- 00012

0995

630- 80335

1000

630- 80341

1005 630-80342

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Monunent (Type 1)

*Survey Mnunent

(Type 6)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
SF
11. 78000
684. 000
SF
11. 78000
5. 000
EACH
294. 00000
15. 000
EACH
98. 00000
10, 760. 250
HOUR
30. 31000
10. 000
HOUR
81. 19000
98. 000
DAY
129. 90000
230. 000
DAY
1, 066. 23000
8. 000
EACH
156. 95000
82. 000
EACH
81. 19000
84. 000
EACH

81. 19000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

684. 000
0. 000
684. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 760. 250
0. 000
10, 760. 250

10. 000
0. 000
10. 000

98. 000
0. 000
98. 000

. 000
0. 000
. 000

4.000
3.200
7.200

41. 000
32.800
73. 800

32. 000
25. 600
57. 600

Page 20

ESTI MATE RUN 02/ 07/ 2020

502.

2,663

2,078

.00

.00

.00

.00

.00

.00

.00

.00

03

46

13:37: 30

AMOUNT

8, 057

326, 143

811.

12,730

233, 504

1, 130.

5, 991.

4,676

.00

52

.00

.00

18

90

20

37

04

82

54



CONTI D

CAT NO0200

1010

1015

1020

1025

1030

1035

1040

1045

1050

1055

1060

630- 80343

630- 80344

630- 80355

630- 80360

630- 80363

630- 80364

630- 80367

630-80370

630- 80380

630- 80415

630- 85010

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*Advanced Warni ng Fl ashing or Sequenci ng Panel (C

Type)

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
81. 19000
0. 000
SF
21. 65000
5. 000
EACH
1, 623. 71000
402. 000
EACH
32. 48000
0. 000
EACH
32. 48000
18. 000
EACH
32. 48000
0. 000
EACH
1, 082. 48000
1, 008. 000
LF
61. 18000
200. 000
EACH
10. 83000
1. 000
DAY
162. 37000
4. 000
EACH

1, 180. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
4.000
9. 000

0. 000
0. 000
0. 000

2.500
2.000
4.500

201. 000
160. 800
361. 800

0. 000
0. 000
0. 000

9. 000
7.200
16. 200

0. 000
0. 000
0. 000

504. 000
403. 200
907. 200

34. 000
27.200
61. 200

0.500
0. 400
0. 900

2.000
1. 600
3. 600

Page 21

ESTI MATE RUN 02/ 07/ 2020

324.

3,247

5,222

233.

24, 667

294.

64.

1,889.

.00

42

78

.00

86

.00

78

57

13:37: 30

AMOUNT

730.

7,306

11, 751.

526.

55, 502

662.

146.

4, 251.

71

.00

70

26

.00

18

.00

50

80

13

53



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1065 630-86801 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 400 33, 719. 08
84, 297. 69000 0. 900 75, 867. 92
1070 632-00000 *Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
9, 284. 34000 1. 000 9, 284. 34
1075 700-70010 F/ A Mnor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1080 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1085 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1090 700-70013 F/ A Concrete Pavenent |ncentive 15, 000. 000 5,704.970
FA 0. 000 0. 00
1. 00000 5, 704.970 5,704.97
1095 700-70016 F/ A Fuel Cost Adjustnent -4, 000. 000 -5,070. 140
FA 0. 000 0. 00
1. 00000 -5,070. 140 -5,070. 14
1100 700-70019 F/ A Asphalt Cenent Cost Adjustnment 5, 000. 000 2,257.570
FA 0. 000 0. 00
1. 00000 2,257.570 2,257.57
1105 700-70023 F/ A On-The-Job Trai nee 19, 200. 000 19, 200. 000
FA 0. 000 0. 00
1. 00000 19, 200. 000 19, 200. 00
1110 700-70034 F/ A Private Irrigation 98, 933. 400 35, 431. 300
F A 24,642.070 24,642. 07
1. 00000 60, 073. 370 60, 073. 37
1115 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 2,424.640
FA 242. 450 242. 45

1. 00000 2,667.090 2,667.09



CONTI D

CAT NO0200

1120 700-71002

1655

506- 00013

1660

210- 04020

1665

504- 03411

1670 603-50018

CAT NO0300

1125 202-00400

1130

206- 00000

1135

206- 00065

1140

206- 00100

1145 206-00200

ESTI MATE N 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
34, 597. 500 34, 597. 500
FA 0. 000 0. 00
1. 00000 34,597. 500 34,597. 50
158. 460 158. 460
TON 0. 000 0. 00
94. 52000 158. 460 14,977.64
2.000 2.000
EACH 0. 000 0. 00
2, 985. 29000 2.000 5, 970. 58
30. 000 30. 000
SF 0. 000 0. 00
31. 50000 30. 000 945. 00
300. 000 243. 000
LF 0. 000 0. 00
118. 65000 243. 000 28, 831. 95
CAT 0200  CURRENT AMT $10,920,248.56$ 289, 788.47 $ 9, 354, 670. 73
1.000 1.000
EACH 0. 000 0. 00
214, 811. 80000 1. 000 214, 811. 80
1, 315. 000 1, 315. 000
oY 0. 000 0. 00
17. 06000 1, 315. 000 22, 433. 90
104. 000 104. 000
oy 0. 000 0. 00
207. 90000 104. 000 21, 621. 60
2, 183. 000 1, 331. 000
oY 0. 000 0. 00
93. 83000 1,1331. 000 124,887. 73
169. 000 169. 000
oy 0. 000 0. 00
29. 85000 169. 000 5, 044. 65

F-10- QA Eagl e River

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

ROADWAY

CDOT Ri sk Pool

Ri prap (Special) 18 Inch

Modi fy Inlet

Ret ai ni ng Wal |

(Boul der)

18 In Plastic Pipe

Bri dge

*Rermoval of Bridge

*Structure Excavation

*Structure Backfill (FlowFill)
*Structure Backfill (Cass 1)
*Structure Backfill (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 23
ESTI MATE RUN 02/ 07/ 2020



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1150 206-00360  *Mechani cal Reinforcement of Soil 1, 073. 000 1, 073. 000
cY 0. 000 0.00
38. 38000 1, 073. 000 41,181.74
1155 206-00510 *Filter Material (Cass A) 85. 000 85. 000
cY 0. 000 0. 00
97. 02000 85. 000 8,246.70
1160 206-01781 *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
22,973. 75000 1. 000 22,973.75
1165 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
26, 255. 68000 1.000 26, 255. 68
1170 208-00400 *Water Control 1. 000 1. 000
LS 0. 000 0.00
75, 855. 52000 1. 000 75, 855. 52
1175 210-02900 *Rel ay Riprap 799. 000 799. 000
cY 0. 000 0. 00
49. 05000 799. 000 39, 190. 95
1180 403-34701 *Hot M x Asphalt (Gading SX) (75) 203. 530 203. 530
TON 0. 000 0.00
96. 04000 203. 530 19, 547. 02
1185 411-03355  *Asphalt Cenent Performance G ade (PG 58-34) 10. 970 10.970
TON 0. 000 0. 00
736. 71000 10. 970 8,081.71
1190 502-00100 *Drilling Hole to Facilitate Pile Driving 178. 000 178. 000
LF 0. 000 0.00
481. 81000 178. 000 85, 762. 18
1195 502-11490 *Steel Piling (HP 14X89) (Install Only) 914. 000 914. 000
LF 0. 000 0. 00
40. 67000 914. 000 37,172.38
1200 506-00212 *Ri prap (12 Inch) 597. 000 597. 000
cY 0. 000 0. 00

140. 73000 597. 000 84, 015. 81
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PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1205 515-00120  *Waterproofing (Menbrane) 1, 225. 000 1, 225. 000
Sy 0. 000 0.00
15. 75000 1, 225. 000 19, 293. 75
1210 518-03000 Sawi ng and Seal i ng Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
21. 32000 0. 000 0. 00
1215 601-03040 Concrete Class D (Bridge) 544. 000 544.000
cY 0. 000 0. 00
1, 009. 22000 544. 000 549, 015. 68
1220 601-25736  Precast Concrete Deck Panel (3 Inch) (Install Only) 435. 000 435. 000
SY 0. 000 0. 00
53. 20000 435. 000 23, 142.00
1225 601-40300 *Structural Concrete Coating 1, 380. 000 820. 000
Sy 0. 000 0.00
14. 19000 820. 000 11, 635. 80
1230 602-00020 *Rei nforcing Steel (Epoxy Coated) 82, 602. 000 82, 602. 000
LB 0. 000 0. 00
1. 24000 82, 602. 000 102, 426. 48
1235 606-11030 *Bridge Rail Type 10M 387. 000 387.000
LF 0. 000 0.00
192. 10000 387. 000 74,342.70
1240 618-00173  *Prestressed Concrete | (BT 72) (Install Only) 1, 215. 000 1, 215. 000
(Install Only)
SY 0. 000 0. 00
84. 81000 1, 215. 000 103, 044. 15
1650 900-00014 Added Item (Lunmp Sum/ Pile Splicing 1. 000 1.000
LS 0. 000 0.00
38, 136. 92000 1. 000 38, 136. 92
CAT 0300 CURRENT AMI $ 1,848,440.64 % 0.00%$ 1, 758, 120. 60
CAT NO0301 F-10-QB Eagle River Ped Bridge
1245 206-00000  *Structure Excavation 211. 000 211. 000
cY 0. 000 0. 00

17. 06000 211. 000 3, 599. 66
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PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-QB Eagle River Ped Bridge

1250 206-00200  *Structure Backfill (Cl ass 2) 110. 000 110. 000
cy 0. 000 0. 00
29. 85000 110. 000 3,283.50
1255 601- 03040 Concrete Class D (Bridge) 93. 000 93. 000
cY 0. 000 0. 00
1, 009. 22000 93. 000 93, 857. 46
1260 601-40300  *Structural Concrete Coating 66. 000 66. 000
Sy 0. 000 0. 00
14. 19000 66. 000 936. 54
1265 602-00000 *Rei nf orcing Steel 13, 659. 000 13, 659. 000
LB 0. 000 0. 00
1. 26000 13, 659. 000 17,210. 34
1270 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 1.000
EACH 0. 000 0. 00
265, 492. 50000 1. 000 265, 492. 50
1270 MATERI AL ALLOMANCE Pedestrian Bridge 0. 000
EACH 0. 000 0. 00
33, 687. 50000 0. 000 0. 00
1635 206-00100  str Bkfl (CL 1) 14. 000 0. 000
Ccy 0. 000 0. 00
93. 83000 0. 000 0. 00
CAT 0301 CURRENT AMI $  385,693.62$ 0.00% 384, 380.00

CAT NO0302 F-10-1 UPRR Bridge

1275 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
197, 923. 27000 0. 000 0. 00
1280 206- 00000 *Structure Excavation 847.000 0. 000
(&% 0. 000 0. 00
17. 06000 0. 000 0.00
1285 206-00200 *Structure Backfill (Class 2) 114. 000 0. 000
cY 0. 000 0.00

29. 85000 0. 000 0.00
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PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1290 206-00360  *Mechani cal Reinforcement of Soil 624. 000 0. 000
cY 0. 000 0. 00
38. 38000 0. 000 0. 00
1295 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
3, 938. 32000 0. 000 0. 00
1300 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
16, 854. 92000 0. 000 0. 00
1305 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
16, 854. 92000 0. 000 0. 00
1310 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00
3, 938. 32000 0. 000 0. 00
1315 403-34701 *Hot M x Asphalt (Gading SX) (75) 189. 000 0. 000
TON 0. 000 0. 00
96. 04000 0. 000 0. 00
1320 411-03355  *Asphalt Cenent Performance G ade (PG 58-34) 12. 000 0. 000
TON 0. 000 0. 00
736. 71000 0. 000 0. 00
1325 502-11254 *Steel Piling (HP 12X53) (Install Only) (Install Only) 92. 000 0. 000
LF 0. 000 0. 00
136. 55000 0. 000 0. 00
1330 507-00000 Concrete Slope and Ditch Paving 97. 000 30. 000
cY 0. 000 0. 00
769. 38000 30. 000 23,081. 40
1335 509-00003 *Structural Steel (Install Only) 33, 400. 000 0. 000
LB 0. 000 0. 00
2.06000 0. 000 0. 00
1340 512-00101 Bearing Device (Type |) 8. 000 0. 000
EACH 0. 000 0. 00

1, 009. 38000 0. 000 0. 00
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PCN: 19944- Bl D ESTI MATE RUN
PRQJECT: NHPP0702- 344 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-10-1 UPRR Bridge

1340 MATERI AL ALLOWANCE Beari ng Devi ces 8. 000
EACH 0. 000 0.00
597. 50000 8. 000 4,780.00
1345 515-00120  *Waterproofing (Menbrane) 1, 145. 000 0. 000
SY 0. 000 0. 00
15. 75000 0. 000 0. 00
1350 518-03000 Sawi ng and Seal ing Bridge Joint 114. 000 0. 000
LF 0. 000 0. 00
21. 32000 0. 000 0. 00
1355 601- 03040 Concrete Class D (Bridge) 445. 000 0. 000
cY 0. 000 0. 00
1, 009. 22000 0. 000 0. 00
1360 601-25736  Precast Concrete Deck Panel (3 Inch) (Install Only) 642. 000 0. 000
Sy 0. 000 0.00
53. 20000 0. 000 0. 00
1365 602-00020 *Reinforcing Steel (Epoxy Coated) 61, 235. 000 0. 000
LB 0. 000 0. 00
1. 24000 0. 000 0. 00
1370 606-11030 *Bridge Rail Type 10M 362. 000 0. 000
LF 0. 000 0. 00
192. 10000 0. 000 0. 00
1375 607-53005 *Fence Chain Link (Special) 270. 000 0. 000
LF 0. 000 0. 00
213. 41000 0. 000 0. 00
1380 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 470. 000 3, 044. 500
LF 0. 000 0.00
13. 13000 3, 044.500 39,974. 29
CAT 0302 CURRENT AMT $ 1,237,880.10$% 0.00% 67, 835. 69

CAT NO0303 F-10-1A UPRR Ped Bridge

1385 206- 00000 *Structure Excavation 150. 000 0. 000
cY 0. 000 0. 00
17. 06000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-10-1A UPRR Ped Bridge

1390 514-00201 Pedestrian Railing (Steel)(Special) 24. 000 0. 000
LF 0. 000 0. 00
221.37000 0. 000 0. 00
1390 MATERI AL ALLOMANCE Ped Railing (Steel) (Spec) 1390 0. 000
LF 24.000 3,992. 40
166. 35000 24.000 3,992. 40
1395 601-03040 *Concrete Cass D (Bridge) 74.000 0. 000
cy 0. 000 0. 00
1, 009. 22000 0. 000 0. 00
1400 601-40300 *Structural Concrete Coating 60. 000 0. 000
SY 0. 000 0. 00
14. 19000 0. 000 0.00
1405 602-00000 *Reinforcing Steel 7,532. 000 0. 000
LB 0. 000 0. 00
1. 26000 0. 000 0. 00
1410 628-00135 *Bridge Grder and Deck Unit (135 Feet to 140 Feet) 1. 000 0. 000
EACH 0. 000 0. 00
265, 492. 50000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 358,388.38% 3,992.408% 3,992. 40

CAT NO0304 F-10-S UPRR Wal |

1415 514-00201 Pedestrian Railing (Steel)(Special) 84. 000 0. 000
LF 0. 000 0.00
221.37000 0. 000 0. 00
1415 MATERI AL ALLOWANCE Ped Railing (Steel) (Spec) 1415 0. 000
LF 84. 000 13,973. 40
166. 35000 84.000 13, 973. 40
1420 601-03050 Concrete Class D (Wall) 46. 000 0. 000
cY 0. 000 0.00
1,274.96000 0. 000 0. 00
1425 601-40300 *Structural Concrete Coating 81. 000 0. 000
SY 0. 000 0. 00

14. 19000 0. 000 0.00



CONTI D:

CAT NO0304

1430 602-00000

1435 605-83001

CAT NO0400

1440 620-00005

1445 620-00012

1450 620-00020

CAT NO0500

1455 202-00035

1460

202- 04004

1465

210- 04015

1470

604- 30015

1475 613-01200

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

F-10-S UPRR Wl |

*Rei nforcing Steel

Ceoconposite Drain w thout Pipe

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (Cl ass 2)

Sanitary Facility

ERWSD

*Renoval

of Pipe

*Plug Cul vert (Special)

*Modi fy Manhol e

*Manhol e Sl ab Base (15 Foot)

*2 Inch Electrical Conduit

(Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
4, 850. 000
LB
1. 26000
25. 000
%
95. 43000
CAT 0304  CURRENT AMT $
1. 000
EACH
72, 829. 70000
1. 000
EACH
54, 357. 12000
1. 000
EACH
1, 764. 00000
CAT 0400  CURRENT AMT $
179. 000
LF
67. 17000
1. 000
EACH
1, 919. 12000
0. 000
EACH
2, 985. 29000
0. 000
EACH
9, 275. 73000
220. 000
LF

13. 13000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13, 973.

86, 889.38 $

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

128,950.82 %

. 000
0. 000
. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

Page 30

ESTI MATE RUN 02/ 07/ 2020

13:37: 30
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00
40 % 13,973. 40

.00
72,829.70

.00
54, 357. 12

.00
1, 764. 00
.00$ 128, 950.82

.00
12,023. 43

.00
1,919.12

.00
0. 00

.00
0. 00

.00
2, 888. 60
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PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1480 613-01300 *3 Inch Electrical Conduit (Plastic) 307. 000 307. 000
LF 0. 000 0. 00
15. 23000 307. 000 4,675. 61
1485 613-04020 Hanger System 1. 000 1. 000
LS 0. 000 0. 00
159, 428. 98000 1. 000 159, 428. 98
1490 619- 00007 *Connect To Existing Waterline 7.000 7.000
EACH 0. 000 0. 00
8, 955. 06000 7.000 62, 685. 42
1495 619- 06060 *6 Inch Ductile Iron Pipe 70. 000 70. 000
LF 0. 000 0. 00
154. 59000 70. 000 10, 821. 30
1500 619-06080 *8 Inch Ductile Iron Pipe 73.000 73.000
LF 0. 000 0. 00
266. 52000 73.000 19, 455. 96
1505 619-06100 *10 Inch Ductile Iron Pipe 3. 000 3. 000
LF 0. 000 0. 00
586. 34000 3.000 1,759.02
1510 619-06120 *12 Inch Ductile Iron Pipe 665. 000 665. 000
LF 0. 000 0. 00
302. 77000 665. 000 201, 342. 05
1515 619-06125 *12-1nch Ductile Iron Pipe (Preinsulated) 210. 000 210. 000
LF 0. 000 0. 00
416. 84000 210. 000 87, 536. 40
1520 619-06160 *16 Inch Ductile Iron Pipe 1, 528. 000 1, 528. 000
LF 0. 000 0. 00
291. 04000 1, 528. 000 444,709. 12
1525 619-10270 *27 Inch Wl ded Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
884. 85000 80. 000 70, 788. 00
1530 619-10277 27 Inch Wel ded Steel Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0. 00

2,398. 67000 0. 000 0. 00
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PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1535 619-50480 *6 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
215. 34000 0. 000 0. 00
1540 619-51290 18 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
218. 55000 0. 000 0. 00
1545 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0.00
11, 375. 06000 2.000 22,750. 12
1550 619- 73000 *PRV Vaul t 1. 000 1. 000
EACH 0. 000 0. 00
189, 981. 55000 1. 000 189, 981. 55
1555 619-75064 *8 Inch Gate Val ve 3. 000 3. 000
EACH 0. 000 0.00
4,264. 31000 3. 000 12,792.93
1560 619- 75096 *12 Inch Gate Val ve 9. 000 9. 000
EACH 0. 000 0. 00
3, 731. 27000 9. 000 33,581.43
1565 619-75116 *16 Inch Gate Valve 13. 000 13. 000
EACH 0. 000 0.00
18, 369. 35000 13. 000 238, 801. 55
1570 619-78048 *6 Inch Fire Hydrant 4. 000 4.000
EACH 0. 000 0. 00
7, 654. 45000 4.000 30, 617. 80
1575 619- 80000 *Cat hodi ¢ Protection 1. 000 1.000
LS 0. 000 0.00
13, 325. 98000 1. 000 13, 325.98
1580 670-00000 *El ectrical Systens 1. 000 1. 000
LS 0. 000 0. 00
17, 325. 00000 1. 000 17, 325.00
1625 900-00007 Added Item (Each)/ 16 Inch Restrained Joint 71.000 71.000
EACH 0. 000 0.00

354. 00000 71.000 25,134. 00
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PCN: 19944-BI D ESTI MATE RUN 02/ 07/ 2020
PRQIECT: NHPP0702- 344 ESTI MATE NO 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 ERWSD

1630 900-00007 Added Item (Each)/ 12 Inch Restrained Joint 30. 000 30. 000
EACH 0. 000 0. 00
227.00000 30. 000 6, 810. 00
1640 619-40060 3/4 In Copper Pipe 50. 000 50. 000
LF 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
1645 619-77400 Curb Stop and Box 1. 000 1.000
EACH 0. 000 0. 00
3, 194. 94000 1. 000 3,194. 94
CAT 0500 CURRENT AMT $ 1,675,848.31$% 0.00% 1,675, 848.31

CAT NO0501 Contast

1585 613-00400 *4 Inch Electrical Conduit 155. 000 155. 000
LF 0. 000 0. 00
84. 00000 155. 000 13, 020. 00
1590 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 988. 000 988. 000
LF 0. 000 0.00
12. 60000 988. 000 12, 448. 80
1595 613-07199 *Pull Box (Install Only) 5. 000 5. 000
EACH 0. 000 0. 00
1,191. 75000 5. 000 5,958.75
CAT 0501 CURRENT AMT $ 31,427.55$ 0.00% 31, 427.55

CAT NO0502 CenturylLink

1600 613-00400 *4 Inch Electrical Conduit 155. 000 155. 000
LF 0. 000 0. 00
84. 00000 155. 000 13, 020. 00
1605 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 202. 000 662. 500
LF 0. 000 0. 00
12. 60000 662. 500 8, 347.50
1610 613-07199  *Pull Box (Install Only) 5. 000 3. 000
EACH 0. 000 0.00
1, 191. 75000 3. 000 3,575. 25

CAT 0502 CURRENT AMT  $ 34,123.95% 0.00% 24,942.75



CONTI D: C19944

PCN: 19944-BI D
PRQIECT: NHPP0702- 344
REF | TEM

NO. NO.

CAT NO0503 Holy Cross

1615 613-01402 *4 Inch Electrical

1620 613-01602 *6 Inch Electrical

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 34
ESTI MATE RUN 02/ 07/ 2020

ESTI MATE NO. 0013 13:37: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
(Plastic)(lnstall Only) 160. 000 160. 000
LF 0. 000 0.00
12. 60000 160. 000 2,016. 00
(Plastic)(Install Only) 160. 000 160. 000
LF 0. 000 0. 00
14. 18000 160. 000 2,268. 80
CAT 0503 CURRENT AMT $ 4,284.80% 0.00% 4,284. 80

PROJECT TOTAL CURRENT AMI $16,712,176.11 % 307, 754. 27 $13, 448, 427. 05



